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Meeting Minutes Transmittal

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

July 11, 1996
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Unit
Managers Meeting.

____ ___ ___/__ ___Date:?

Ma 1 .Barnard, Project Manager, RL

MAA Q -Date: {LLI CL
e nne J. Wallac, Project Manager, Washington State Department of
Lklogy

NL Non-Oper tional Units, PNNL Concurrence

Date: f / 6
David B. Crossi , Cont ctor Representative, PNNL

Purpose: Discuss Closure Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Draft Copy of Ecology Letter to DOE-RL on the Approval of the

Procedural Closure of the Biological Treatment Test Facility.
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Attachment 1

PNNL NON-OPERATIONAL UNITS
Pr oject Managers Meeting

337 Building,3r Floor North
Richland, Washington

July 11, 1996
3:00 p.m. to 4:00 p.m.

Agenda

1. Approval of Past Meeting Minutes (Ecology/DOE-RL/PNNL)

2. Status of Submittal of Part A Form 3, Stamped "Closed" for the
Thermal and Physical/Chemical Treatment Test Facilities (PNNL/DOE-
RL)

3. Status of PNNL Procedural Closure Package for Biological Treatment
Test Facilities (Ecology)

4. Status of Action Items (Ecology/DOE-RL/PNNL)

01-11-96:1

01-11-96:2

06-06-96: 1

06-06-96:2

Prepare DRAFT schedule for procedural closure of 324
Pilot Scale Plant and 332 Storage Facility and give to
J. Wallace (Ecoloy) by January 31 1996.
ACTION: M. Barnard (DO -RL)/J. Wal ace (Ecology)/H.
Tilden and D. Cross ey (PNNL)
OPEN

Review October 25, 1995 Ecology inspection report on
the Biological Test Unit by June 6, 1996.
ACTION: R. Effland (Ecology)
OPEN: Date changed to June 28, 1996 at June 6th PMM

Review the funding status for the 332 Storage Facility
and provide an update at the next PMM on 7-11-96.
ACTION: M. Barnard (DOE-RL)
OPEN

Review documentation regarding Ecology's 1989 approval
for procedural closure of the 332 Storage Facility by
the next PMM on 7-11-96.
ACTION: J. Wallace (Ecology)
OPEN

5. General Discussion (Ecology/DOE-RL/PNNL)

6. New Action Items

7. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

- Next Meeting
Au ust 1 1996
337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

Proposed topics



Attachment 2

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

July 11, 1996
3:00 p.m. to 4:00 p.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past Project Managers Meeting Minutes

The June 6, 1996 Project Managers Meeting (PMM) minutes were approved.

2. Status of Submittal of Part A Form 3, Stamped "Closed" for the Thermal
and Physical/Chemical Treatment Test Facilities

D. Lutter (PNNL) reported that PNNL will be transmitting the package to
DOE-RL by the end of July 1996. Following DOE-RL's review and approval,
the package will be submitted to Ecology.

3. Status of PNNL Procedural Closure Package for Biological Treatment Test
Facility

R. Effland (Ecology) stated that Ecology will be transmitting a letter
to DOE-RL approving procedural closure (See Attachment 5), Ecology is
initiating the process for preparing a focus sheet and public
involvement.

4. Status of Action Items

01-11-96:1 Prepare DRAFT schedule for procedural closure of 324 Pilot
Scale Plant and 332 Storage Facility and give to J. Wallace
(Ecology) by January 31, 1996.
ACTION: M. Barnard (DOE-RL)/J. Wallace (Ecology)/H. Tilden
and D. Crossley (PNNL)
OPEN: D. Crossley (PNNL) reported that funding has been
identified for fiscal year 1997 to proceed with procedural
closure. D. Crossley (PNNL) noted that J. Fulton (PNNL) had
indicated that the funding could be used in the remaining
weeks of this fiscal year which ends on 9-30-96.

01-11-96:2 Review October 25, 1995 Ecology inspection report on the
Biological Test Unit.
ACTION: R. Effland (Ecology)
CLOSED: R. Effland (Ecology) stated that his review of the
inspection report is complete.



06-06-96: 1

06-06-96:2

Review the funding status for the 332 Storage Facility and
provide an update at the next PMM on 7-11-96.
ACTION: M. Barnard (DOE-RL)
CLOSED: Funding has been identified.

Review documentation regarding Ecology's 1989 approval for
procedural closure of the 332 Storage Facility by the next
PMM on 7-11-96.
ACTION: J. Wallace (Ecology)
OPEN: J. Wallace (Ecology) stated that she reviewed
Ecology's letter, and that a site inspection will be
conducted at the 332 and 324 Facilities. B. Day (PNNL)
asked if the procedural closure will follow the TPA, which
requires certification. J. Wallace (Ecology) responded that
DOE-RL certification would be required.

5. General Discussion

M. Jarvis (DOE-RL) was introduced.

M. Barnard (DOE-RL) inquired about information (contingency plan,
inspection reports, etc.) that was requested by Ecology following the
inspection of the Sodium Pilot Plant. M. Barnard (DOE-RL) questioned
the need for providing the information since the Sodium Pilot Plant was
a nonoperational unit.

B. Day (PNNL) explained that technically, since the Sodium Pilot Plant
is a TSD with a Part A, the TSD requirements are supposed to be
followed.

A letter was drafted to respond to Ecology's inquiries. E. Mattlin (DOE-
RL) stated that the information was faxed to Ecology on 6-28-96 and
officially transmitted the following week.

J. Wallace (Ecology) stated that certain Silver list issues need to be
resolved before procedural closure can take place. M. Barnard (DOE-RL)
referred to the last PMM when J. Wallace (Ecology) requested that
certain topics, including the Silver issues, be addressed in a separate
meeting. J. Wallace (Ecology) clarified her request, stating that the
Silver issues relating to the TSDs should be addressed in the PMM. M.
Barnard (DOE-RL) stated that those issues would be placed on the agenda
for resolution.

6. New Action Items

07-11-96:1 Notify J. Wallace (Ecology), to discuss the path forward and
schedule status.
ACTION: H. Tilden/D. Crossley (PNNL)



7. Next Project Managers Meeting

August 1, 1996
337 Building, Mt. Ra
Richland, Washington

inier Room, 3rd Floor North

Proposed Topics
Proposed topics may be submitted to D. Lutter (PNNL).



Attachment 3

Non-Operational Treatment Units
Project Managers Meeting

337 Building, Mt. Rainier Room 3rd Floor
Richland, Washington

July 11, 1996
3:00 p.m. to 4:00 p.m.

Attendance List

Organization Phone Number

Pk~i7 3 6-p-3795

__ __ __ __ of- u 24-2 6
Aar r Cra - f)
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345L 32
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Name) % 372

Name



Attachment 4

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

Action Items

Action Item #
01-11-96:1

01-11-96:2

06-06-96:1

06-06-96:2

07-11-96:1

Description
Prepare DRAFT schedule for procedural closure of 324 Pilot
Scale Plant and 332 Storage Facility and give to J. Wallace
(Ecology) by January 31, 1996.
ACTION: M. Barnard (DOE-RL)/J. Wallace (Ecology)/H. Tilden
and D. Crossley (PNNL)
OPEN: D. Crossley (PNNL) reported that funding has been
identified for fiscal year 1997 to proceed with procedural
closure. D. Crossley (PNNL) noted that J. Fulton (PNNL) had
indicated that the funding could be used in the remaining
weeks of this fiscal year which ends on 9-30-96.

Review October 25, 1995 Ecology inspection report on the
Biological Test Unit.
ACTION: R. Effland (E.cology)
CLOSED: R. Effland (Ecology) stated that his review of the
inspection report is complete.

Review the funding status for the 332 Storage Facility and
provide an update at the next PMM on 7-11-96.
ACTION: M. Barnard (DOE-RL)
CLOSED: Funding has been identified.

Review documentation regarding Ecology's 1989 approval for
procedural closure of the 332 Storage Facility by the next
PMM on 7-11-96.
ACTION: J. Wallace (Ecology)
OPEN: J. Wallace (Ecology) stated that she reviewed
Ecology's letter, and that a site inspection will be
conducted at the 332 and 324 Facilities. B. Day (PNNL)
asked if the procedural closure will follow the TPA, which
requires certification. J. Wallace (Ecology) responded that
DOE-RL certification would be required.

Notify J. Wallace (Ecology), to discuss the path forward and
schedule status for 332 and 324 Sodium Removal Pilot Plant.
ACTION: H. Tilden/D. Crossley (PNNL)



Attachment 5

PNNL NON-OPERATIONAL UNITS
Project Managers Meeting

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 6, 1996
3:00 p.m. to 4:00 p.m.

Draft Copy of Ecology Letter to DOE-RL on the Approval
of the Procedural Closure of the Biological Treatment Test Facility
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
1315 W 4th Avenue e Kennewick, Washington 99336-6018 * (509) 735-7581

July 11, 1996

Mr. James E. Rasmussen, Director
Environmental Assurance, Permits, and Policy Division
U.S. Department of Energy
P. 0. Box 550
Richland, WA 99352

Dear Mr. Rasmussen:

The Washington State Department of Ecology (Ecology) has reviewed your request and closure
certification submitted in the December 19, 1996, letter "Modification of the Hanford Facility
Dangerous Waste Part A Permit To Address Procedural Closure of the Biological Treatment Test
Facilities."

In response to your request, Ecology staff inspected this unit and reviewed the associated
information. It was determined these units were never actually used to treat, store, or dispose of
hazardous waste, including mixed waste, except as provided in WAC 173-303-200 or WAC 173-
303-802. Ecology approves the request for the modification of the Hanford Facility Dangerous
Waste Part A Permit to refle ct the procedural closure of the Biological Treatment Test Facilities
(M-20-44). This unit is closed in accordance with Section 6.3.3 of the Hanford Federal Facility
Agreement and Consent Order.

Ecology's acceptance of the closure certification releases the U.S. Department of Energy
(USDOE)/Pacific Northwest National Laboratories (PNNL) from the interim status and fulfills
the closure of this unit. However, if at anytime it is determined acceptance of the closure
certification was made based on false or inaccurate information, the unit or portions of the unit
will become subject to remediation under the Resource Conservation and Recovery Act
corrective action, the Model Toxics Control Act, and/or the Comprehensive Environmental
Response Compensation, and Liability Act, as applicable.

The mechanism by which the Part A, Form 3, for this unit will be withdrawn is by denying final
status and terminatiig interim status for this unit. Ecology will prepare a fact sheet and initiate
the public comment period. Following the public comment period, Ecology will notify USDOE
as to the final disposition of the permit. At that time, USDOE is to submit Form 3 for the unit



Mr. James E. Rasmussen
Page 2
July 11, 1996

stamped "Closed as of the current date." This will complete the process for modification of the
Hanford Facility Dangerous Waste Part A Permit to reflect closure of this unit.

Should you have any questions or concerns regarding these issues, please contact me at (509)
736-3008 or Jeanne Wallace at (509) 736-3019.

Sincerely,

Ron Effl d
Biological Treatment Test Facility Unit Manager
Nuclear Waste Program

RE:sI

cc: Maple A. Barnard, USDOE
Cliff Clark, USDOE
Ellen M. Mattlin USDOE
Dave Einan, EPA
Doug Sherwood, EPA
Harold Tilden, PNNL
Kenneth C. Brog, PNNL
B. Burke, CTUIR
Administrative Records: Biological Treatment Test Facility

300-FF-2 Operable Unit



Distribution:

M. A. Barnard RL L4-40
R. C. Bowman WHC H6-24
R. M. Carosino RL A4-52
C. E. Clark RL A5-15
D. B. Crossley PNNL P7-79
B. J. Day PNNL P7-28
R. M. Effland Ecology B5-18
G. D. Hendricks GSSC B1-42
M. F. Jarvis RL K8-50
D. C. Langstaff RL K8-50
D. K. Lutter PNNL P7-79
E. M. Mattlin RL A5-15
N. M. Menard WHC H6-24
S. M. Price WHC H6-23
J. J. Wallace Ecology B5-18
P. J. Weaver PNNL P7-35
RCRA Files/JM WHC H6-23

ADMINISTRATIVE RECORD (Two Copies): PNNL Non-Operational Units, T-X-1, T-X-2,
and T-X-3 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. K. Lutter (P7-79), (509)
376-5631.


